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Minutes for the May 1, 2013, CERES  

Processing Oversight Board Meeting  

 

Meeting began at 1:00 p.m. in the B1268C R2316. 

Meeting Notes 

There were no comments or questions on the minutes from the last meeting.   

Announcements 

CERES Science Team Meeting will be held May 7-9, 2013, in the Pearl Young Theater at LaRC. 

   

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

CERESlib 965 – Updated to reference SCCR 967. 

TISA Gridding 967 – CERESlib updates. 

GGEO 968 – Software delivery of PGEs CER11.1P10 and CER11.2P2 to store code and 

ancillary files in SCF Production Code Repository on AMI. 

     

There were no issues identified, so these SCCRs will be approved. 

 

CATALYST Testing Status 

40% of Build 1 requirements have been tested. 

 

PRDB Delivery Status 

SCCR 962 will be delivered when SIT finishes the first round of requirements testing.  

 

CATALYST/PR Tool Change Review Board 

This board was created to address the RFA question about how to coordinate changes in 

CATALYST and the PR Tool.  Board will meet weekly for now.  This board will decide 

when updates will be made and if suggested updates are necessary. 

 

NPP Processing Strategy 

In order to determine the appropriate SRFs for Edition1 a round of Edition1-CV processing 

through Inversion using the Aqua approach would run first to allow the instrument team to 

determine the SRFs.  After the SRFs are updated for NPP the next Inversion-only run will 

become NPP Edition1. 

 

Production Processing Status 

Clouds and Inversion Edition1-CV Aqua running for February.  Terra is finished for February. 

 

TISA Averaging PGE CER10.0P3 is running now for June – August. 

    

Systems 

System Maintenance Working Group met last week to discuss July 15 – 19 maintenance. 

 

Status of Open SCCRs 

951 – No updates. 

937 – PPE testing. 

934 – Need to review PRs.  
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956 – Vertley started Test Plan testing. 

965 – In CM queue.  Will be tested with 961.   

961 – Delivery expected this afternoon. 

964 – Installed and tested in SSIT area. 

919 – Rita is still testing.  New target delivery date is May 10. 

940 – Tracking down issues and incorporating NetCDF code into PGE.  New target delivery date 

is May 17. 

960 – New target delivery date is July 26.  

959 – New target delivery date is August 9. 

962 – Will be delivered after SIT finishes first round of CATALYST requirements testing. 

963 – No updates. 

968 – Files will be stored in code repository. 

 

 

Additions to the Posted Reports 

 

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

 

Perl_Lib 

No updates to status report. 

 

CERES Processing System 

No updates to status report. 

 

Instrument 

No updates to status report. 

 

ERBE-like 

Files for January and February 2006 weren’t in the DPO, but now they’ve been wrapped and are 

in the DPO. 

 

Clouds 

No updates to status report. 

 

Convolution 

No updates to status report. 

 

Inversion 

Beta2-ValR – Wen Ying should approve tomorrow.  Dave Kratz hasn’t evaluated them yet, but 

hopefully will before the Science Team meeting. 
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SARB 

Still working out the details of the ASDC ingesting the MATCH files. 

 

TISA Gridding 

No updates to status report. 

 

TISA Averaging 

No updates to status report. 

 

GGEO 

No updates to status report. 

 

Production Processing Database/Automation 

No updates to status report. 

 

CERES Websites 

Hoping to come to closure on the CERES DM site as far as scanning.  May be able to get rid of 

the ERBE-like site. 

 

CERES Ordering Tool 

Investigating a Google map issue with Firefox. 

 

 

Meeting ended at 1:56 p. m. 


